FY 13 Court Automation
Coordinating Committee




Continued tracking tasks and dependencies among trial
court projects

Began tracking key tasks associated with PCCJC CMS
replacement and Intresys contract extension related work
Focus is interface points and “must haves,” respectively

Continued close watch on LJ CMS development efforts
Mesa continues leading LV enhancement charge (deadline approaching)
Same release now being pursued for AZTEC replacement

Implemented another release of GJ AJACS statewide
Completed statewide ADRS roll out Phase 1 (GJ courts)

Includes law enforcement and prosecutors



Completed Maricopa COSC e-Filing Foundation, vital to
case initiation expansion

Completed enhancement of probation assessment tool,
AZYAS

Completed long-running GJ AVT cleanup effort

Continued monitoring JOLTSaz/AGAVE/CAMMS
integration in Pima

AOC code changes and load testing

Pima integration testing



Complete development of Limited Jurisdiction Case
Management System (AZTEC-replacement system),
implement pilot court(s)

Complete AJACS enhancements for large volume courts to
enable Mesa to go live before November 2013

Complete JOLTSaz/AGAVE/CAMMS integration in Pima

Complete AJACS interfaces to support probation and e-
filing
Expand e-filing while preparing for next contract term



Track implications on trial courts of caseflow
processing standards and related metrics

Track implications on courts of ACJC Statewide
eWarrant effort

Address automation needs of judges in electronic
environment with eBench pilot

Complete population and open the door of public
access to documents solution (eAccess)



Sufficient funding for Limited Jurisdiction CMS large
volume court gap closure (Mesa Initiative) items and
AZTEC-replacement is Priority One

Continued funding for priority General Jurisdiction CMS
enhancements (old and new)

Monitor Intresys enhancements during remaining contract
term — invest in disaster recovery and preparations for
expansion of mandatory e-filing

Beginning of JOLTSaz rural financials development apart
from AJACS integration



CACC Project Spending Priorities
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